
Questions: Contact:
Josh Stepherson, Community Liaison
Seattle Department of Transportation
(206) 684-3136
josh.stepherson@seattle.gov

www.seattle.gov/transportation/streetcarnetwork.htm

Electrical Vaults
Stewart Street Vault Installation  

Westlake Avenue & 6th Street Vault Installation

Virginia Street Vault Installation

Electrical Duct Banks
Stewart Street, between Westlake Avenue and 6th Avenue 

6th Avenue, between Stewart Street and Virginia Street
 

6th Avenue Alley, between Stewart Street and Westlake Avenue 

Virginia Street, between 6th Avenue and 7th Avenue
Complete by November 22, 2006
*Note:  November 2nd thru November 22nd, Virginia Street, between 4th and Westlake Avenues,
will be closed to eastbound traffi c.

Westlake and Virginia Intersection
Complete by November 22, 2006

7th Avenue, between Virginia Street and Westlake Avenue
Complete by January 2007

Water Work
Water Tiebacks  Along Westlake Avenue, between 6th and 9th Avenues

Detention Facility        Westlake Detention Facility Installation
        Scheduled for 1st quarter 2007

Streetcar
Trackway         Westlake Avenue, between Olive Way and Denny Street
Installation        Scheduled for February 2007 to August 2007

Roadway Improvements
Street Repaving   Westlake Avenue, between Olive Way and Denny Street
   Scheduled to start spring of 2007

 “Substantial Completion” means full and unrestricted use of facility, only minor
incidental work remains. Facility accessible to normal vehicular or traffi c routes.
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Seattle Streetcar Construction Timeline
Downtown Retail Core, Westlake Corridor between Olive Way and Virginia Street


